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EXECUTIVE SUMMARY

Booze Allen & Hamilton Inc. provided Systems Engineering and Technical
Assistance (SETA) to the Program Manager of the Digital Gallium Arsenide (GaAs)
Insertion Program of the Defense Advanced Research Projects Agency (DARPA).
Under this contract, BoozeAllen assisted DARPA's GaAs Program Manager in the
execution of all 11 funded projects in the Digital GaAs Insertion Program (see
Exhibit 1). These projects included upgrades to the following systems/subsystems:

AN/ALQ-126 B ECM Set

AN/ALQ-136 ECM Set

OH-58D Kiowa Scout Helicopter Mast Mounted Sight

P-3C Long Range Patrol Aircraft ISAR Radar

E-2C Airborne Early Warning Aircraft (feasibility study only)
Classified Spacecraft

Army Tactical Radios

V-22 Osprey (feasibility study only)

RC-135 Distributed Array Processor

RF Hellfire Missile Seeker

Many of the taskings accomplished under this contract required technical and
programmatic evaluation of proposed GaAs insertion projects, including early
involvement in assisting in the selection of the projects listed above. In providing
this support, BoozeAllen developed a broad based methodology for technology
insertion. Over the three and a half year period of this contract, the technology
insertion methodology was applied to many candidate insertion projects. It was
refined with lessons learned as the selection process continued and, by the time the
11 GaAs projects were funded, BoozeAllen had developed, with DARPA, an
established methodology applicable to .a wide variety of technology insertion
projects. The methodology focuses on seven questions:

Is the system fielded?

Does the system have a future?

Are there recognized deficiencies in the system?

Does the candidate technology correct any of the deficiencies?

Is the improvement significant?

Are the acceptance issues, such as perceived risks and costs,
surmountable?

7. Are the appropriate parties interested?

U R W=

The technology insertion methodology is described in greater detail in the second
section of this report.
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Other support provided under this contract included:

Systems Analysis - including analysis of all 11 funded GaAs insertion
projects using the methodology introduced above

Support of Insertion Projects —serving as liaison between DARPA, other
government offices, and GaAs contractors; attending technical reviews;
gathering data; assessing progress

General Systems Information - including background information on
technical and programmatic issues

Presentation Materials - including over 200 view graphs and numerous
briefings

Meeting Facilities — organizing and providing facilities for meetings up to
the SECRET level for up to 20 participants

Conference Organization - supporting all aspects of conference planning
for groups ranging from 20 to 200 participants.

BoozeAllen provided DARPA's GaAs Insertions Program Manager the
responsive, comprehensive support necessary to run a smoothly operating DARPA
program. The successes of this program are now being demonstrated, most recently
with the flight test of a Navy P-3C search aircraft, upgraded with a GaAs processor in
the AN/APS-137 radar. This technology insertion doubled the radar's image
resolution while remaining within the system weight, volume, and power
constraints. This insertion was accomplished in a remarkably short time frame of
two and a half years. BoozeAllen is pleased to have been a contributor to this and
other successes of DARPA's Digital GaAs Insertions Prograra.

Executive Summary: Digital Gallium Arsenmide SETA Contract i




FINAL REPORT
SYSTEMS ENGINEERING AND TECHNICAL ASSISTANCE IN SUPPORT OF
DIGITAL GALLIUM ARSENIDE PROJECTS

I. INTRODUCTION

Booze Allen & Hamilton provided Systems Engineering and Technical
Assistance (SETA) in support of Digital Gallium Arsenide (GaAs) Projects, for the
period of performance from November 7, 1989 through February 29, 1992, under
Contract No. MDA972-89-C-0035, ARPA Order 6576. Booze®Allen provided
engineering analysis for system insertion efforts for digital GaAs and related
technologies. After viable insertion candidates were chosen, BoozeAllen supported
those projects under the guidance of the DARPA Program Manager for the Digital
GaAs Program. Support included acting as liaison between the government and
the GaAs contractors, arranging contractor reviews, providing meeting facilities, and
producing presentation materials.

In order to achieve the goals established for the GaAs program, Booze Allen
developed a methodology for assessing the likelihood of success through technology
insertion, including resolution of technical problems and gaining user support.
This methodology is suitable for use with other technology projects, and, in fact, has
since been used to judge the likelihood of successful insertion of optical processors.
The methodology is discussed in detail in the second section of this report. Specific
analyses and other tasks from the Statement of Work are discussed in the third
section. The conclusion discusses the accomplishments under this contract and,
more generally, of the Digital GaAs Insertion Program.

II. INSERTION METHODOLOGY
A. GOALS OF ADVANCED TECHNOLOGY INSERTION

The methodology for matching systems and technology is based on a set of
common DARPA goals for technology insertion. Successful insertion programs
help accomplish these goals:

Goal 1: Achieve broad based acceptance of the new technology through
demonstration. Wide-scale implementation of a new technological development is
impeded by such acceptance issues as lack of familiarity with and understanding of
the technology; skepticism about cost and performance estimates; resistance to
change; and the perception that implementing the technology will increase
programmatic risk via schedule slippage, cost overruns, and even program
cancellation. Within the military community, acceptance issues result in a
reluctance to implement new technologies in either developmental or fielded
systems. However, if an insertion program can demonstrate the new technology's

4/30/92 Final Report for Digital Gallium Arsenide SETA Contract 1




reliability and sufficient level of maturity, the technology can be vaulted into
"proven” status and wide-scale implementation may be possible.

Goal 2: Reduce the time between technology development and acceptance.
Without a concerted effort, a 10-20 year evolutionary period normally transpires
between the initial proof-of-principle and wide-spread acceptance and
implementation of a new technology. Economic competitors of the United States
have devised various ways to shorten this evolution time, such as coordinated
industrial policies or government subsidies for commercial research and
development. In this way Japan, Germany, and others have gained a competitive
edge in many new technological areas by leading the global market in
implementation and commercialization. Technology insertion, as a strategy to
shorten the gestation period, is in keeping with U.S. free market economic policies.
A primary goal of advanced technology insertion is to significantly reduce the time
required to move technological developments from the drawing board to the
assembly line. Experience in advanced technology insertion programs such as the
Digital GaAs Insertion Program indicates that an accelerated time frame of four
years, or even less, is achievahle. For instance, digital GaAs technology was in place
in the Navy P-3C AN/APS-137 radar within 2 and a half years from the program's
initiation and will be in the USAF RC-135 reconnaissance aircraft and the on-board
processor for a classified spacecraft within 4 years. Insertions are generally designed
to speed the transition of a technology to operational use, and such experience
shows that they can shorten the time from lab to field from ten years to as little as
four years. Thus, a four year goal has been established as a target for insertion
projects.

Goal 3: Achieve significant military payoff. The goal of military acquisition
programs, whether they develop new systems or upgrade existing programs, is to
improve military capability. With current budget pressures reducing the number of
new systems, upgrades to existing systems will become a more important way to
maintain and enhance capabilities. Insertion of advanced technology presents an
opportunity to provide some of the upgrades required in a cost effective manner,
helping to ensure the continued superiority of U.S. weapon systems.

Goal 4: Provide a domestic market demand for the new technology. The
development of a viable domestic industry is important, especially for technologies
which become vital to the military. The U.S. should avoid future dependence on
foreign sources for critical components. However, as with military users, new
technologies face acceptance issues in the domestic economy. The main obstacle to
commercialization is utility: insertion programs that demonstrate how the
technology can be used for commercial products or processes spur the
commercialization and industrialization of the new technology. Thus, in addition
to demonstrating the feasibility of the technology and providing military payoffs,
successful insertion programs can also lead to commercialization in the domestic
economy. Additionally, a successful insertion into a military system generates
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military demand for the technology, which also encourages the development of a
domestic industrial base.

B. METHODOLOGY FOR SELECTING INSERTION CANDIDATES

The methodology itself addresses seven questions. The first five relate to
fundamental technical and operational issues that effect whether the system is
suitable for insertion; the last two focus on whether the user community will
support the insertion. While the methodology does not include an absolute scale
for weighting the questions, every question should be adequately considered before
selecting a candidate system. Positive answers to all questions result in the best
match between the technology and the system and the highest likelihoed for
successful insertion. The methodology focuses on these questions:

Is the system fielded?

Does the system have a future?

Are there recognized deficiencies in the system?

Does the candidate technology correct any of the deficiencies?

Is the improvement significant?

Are the acceptance issues, such as perceived risks and costs, surmountable?
Are the appropriate parties interested?

NN AW

The following step by step description, replete with examples from the Digital
GaAs Insertion Program, demonstrates how the methodology can be applied to
select the most appropriate systems for technology insertion. Exhibit 1 on the
following page, Technology Insertion Methodology, illustrates the methodology.
The following section discusses each question in depth, describing how
methodology is applied to insertion candidates at each step.

1. Is the system fielded? There are several reasons for preferring fielded systems
over developmental systems for technology insertion. With a fielded system, a
four-year insertion goal is less threatened by outside factors, which are more
numerous and consequential in developmental systems. For instance,
developmental systems tend to be more susceptible to schedule slippage, unrelated
technical risks, and changes in system configuration. These factors may combine to
delay or even cancel the fielding of the new system. The possibility exists that
delayor cancellation may be blamed on the new insertion technology.

In addition to being less susceptible to outside factors, and thus lower risk
insertion candidates, fielded systems which incorporate new technology clearly
demonstrate performance advantages. The baseline performance of the fielded
system is already established before the technology insertion. Thus, the new
technology inserted through an upgrade is likely to attract more attention in a
fielded system and increase the visibility of the technology and the benefits it offers.

4/30/92 Final Report for Digital Gallium Arsenide SETA Contract 3
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Exhibit 2: Technology Insertion Methodology

Another reason to select fielded systems is that they are much more likely to
possess recognized deficiencies, which can be directly corrected by the new
technology, than developmental systems. The strategy of upgrading fielded systems
is gaining momentum in this era of declining defense budgets and reduced force
structure. Such upgrades can maintain force effectiveness without the much larger
expense of new system development.
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However, technology insertions into developmental systems can, in some
cases, have important advantages. The key advantage of working with
developmental systems is design flexibility. Flexibility mitigates system-level
integration issues and allows for a more optimal sub-system design. The same
integration issues which might upset the feasibility or cost-effectiveness of an
insertion into a fielded system might be surmountable with an insertion into a
developmental system. Furthermore, with a developmental system, changes in
system design can be accomplished without incurring the costs of having to retrofit
fielded hardware.

Developmental systems can also provide greater opportunities to leverage
new technology. With a fielded system, the insertion will generally be limited to a
specific sub-system, while the overall system design remains unchanged. In many
cases, if the overall system design could be altered to take maximum advantage of
the technology, significantly greater benefit would accrue; but such flexibility is
usually unaffordable in fielded systems.

A critical issue, however, when inserting technology into developmental
systems is ensuring schedule compatibility between the insertion project and the
developmental system. They should proceed on parallel paths so that at some well-
defined decision point, the system manager can opt to insert the new technology
with minimum disruption.

2. Does the system have a future? A system’s official mission requirements
determine whether a system has at least a 10 year future. Obvious, immutable
mission requirements, such as the air defense mission of the F-16, and more subtle
missions, as well as those subject to change, should be considered in devising a
technology insertion strategy.

If a system is replaced during an upgrade, this will either abolish the insertion
effort or force it to be redefined. Even if the insertion project can be transitioned to
the replacement (developmental) system, the evolution period is likely to be
extended. The insertion of a GaAs digital RF memory into the Army AN/ALQ-136
Aircraft ECM system is an example. After the insertion project began, the Army
initiated an effort to completely replace the ALQ-136. Although the insertion effort
has been transitioned to the replacement system, the Advanced Radar Threat
Jammer (ART]J), a four-year insertion goal will not be achieved. However, the
successful demonstration of a GaAs-based update has influenced future system
design of the ART] and the new technology will be incorporated.

Documented mission requirements can be obtained from the Office of the
Secretary of Defense for Program Analysis and Evaluation, which maintains official
information on requirements and procurement. The strongest case for an insertion
program can be made if it is clear that the system's mission requirements have a
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future, no complete replacement is possible, and no other existing system's role
could be expanded to meet the requirements.

3. Are there recognized deficiencies in the system? Insertion strategies need
to provide solutions to recognized system deficiencies to demonstrate value added,
especially during this time of declining Defense budgets, when the Services have
less interest in upgrading systems which generally meet all of their current and
foreseeable mission requirements. Identifying a deficiency requires research into the
current and future operational role and capabilities of the system and its threats.
The following insertion projects demonstrate how technology insertion can be used
to solve recognized deficiencies.

* The helicopter-mounted ALQ-136 is currently unable to jam certain advanced
threat radars, which have become prevalent on the modern battlefield. A
GaAs digital radio frequency memory (DRFM) can provide the necessary
capability within the weight and power constraints imposed on the system,
while an equally capable silicon DRFM cannot be built within the system
constraints.

* The Navy P-3C long range patrol aircraft's AN/APS-137 radar is unable to
identify vessels at a range comparable to the range at which it can detect their
presence; thus, the P-3C frequently has to deviate from its search pattern in
order to visually identify detected vessels. Improving the radar's image
resolution requires a faster signal processor. A GaAs signal processor
provides this increased speed, doubling the radar’'s image resolution while
remaining within the system's weight, volume, and power constraints.
Current silicon technology cannot offer similar results.

¢ The Navy E-2C airborne early warning aircraft's AN/APS-145 radar cannot
detect objects traveling above certain speeds and has significantly less
detection range over land than over water. To correct these and other
problems, a GaAs processor could provide the required computing capability
within the system constraints, while a silicon processor cannot.

System deficiencies become apparent in several ways. For instance, an
unanticipated technological advance in a threat system creates new requirements.
While the process of determining mission requirements occurs continuously, the
development, fielding, and support of military systems is a multi-year process. The
threat environment projections which guide the formulation of system
requirements are made, on average, four to seven years prior to fielding the system.
If the threat has increased beyond earlier assessments, a recognized deficiency may
result before the system is scheduled for replacement.

Another way to identify a deficiency is to investigate whether a scheduled

replacement system has been delayed. If so, the difference in the capabilities
between the current system and its replacement may reveal deficiencies.
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Replacement system delays can result from budgetary concerns or programmatic
complications, even though a military requirement for the improved system may
still exist. Depending on the length of the delay and the probability of program
cancellation, the system scheduled to be replaced may be a candidate for upgrade via
technology insertion because it still has a 10+ year future.

In addition to correcting a recognized deficiency, the insertion of new
technology may provide new mission capabilities for a system. For example, the
introduction of cruise missiles provided a new strategic mission for the B-52
bomber. Although cruise missiles did not restore the B-52's ability to perform its
original strategic mission of penetrating Soviet airspace (onc of its recognized
deficiencies), or preclude the requirement to develop replacement systems (i.e., the
B-1 and B-2), cruise missiles on the B-52 contributed to the strategic requirement for
multiple weapon delivery modes.

Note: If a potential insertion does not address a recognized deficiency but
provides new mission capabilities for a system, then the next step in the
methodology, question 4, should be skipped.

4. Does the candidate technology correct any of the deficiencies? Operational
gain at the system level is the key parameter in determining the value of an
insertion. While a new technology can often provide impressive performance gains
at the sub-system level, there may be no operational gain at the system level, where
performance really matters. Determining if the insertion will correct the system-
level deficiency requires analysis by experts who understand how the upgraded sub-
system will influence the performance of the overall system. For example, a GaAs
insertion upgrade was proposed to improve, by a factor of 10, the accuracy of the
laser range-finder used by Army artillery units. However, the random delivery
error of the artillery shells (which is independent of the aim point) was much
greater than the aiming error, and a simple analysis proved that the probability of
hitting a target (i.e., the deficiency) would not have been measurably improved by
the insertion of the GaAs technology.

In some cases, a proposed insertion may require substantial changes in the
configuration of the current system or even the building of a completely new
system, in which case the system is not a preferred candidate for insertion. For
instance, the proposed insertion of a GaAs processor into the AN/APS-145 radar for
the Navy E2-C could not provide the desired improvements without essentially
rebuilding the radar. As a result, the insertion of an improved sub-system (i.e., the
processor) could not by itself correct the system-level deficiencies and the project was
discontinued.

5. Is the improvement significant? It is essential to know whether or not the
proposed insertion will provide a significant operational benefit. An operational
analysis, using quantifiable measures of merit, is necessary to assess whether the
potential benefits sufficiently outweigh the costs to justify inserting new technology.
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Common measures of merit include survivability increase, system and force
exchange ratios, probability of kill, systems lost, and cost savings. The selection of
measures of merit should be based on system missions and the priorities of the user
Service.

The analysis should be thorough enough to satisfy decision makers that a
significant operational benefit can be demonstrated. Later, after the insertion
candidate has been selected, more detailed analyses may be required to support
advocacy efforts. A Cost and Operational Effectiveness Analysis (COEA) should be
performed before any upgrade is approved. But at this stage, the level of detail
varies with the difficulty of isolating and quantifying a significant operational
benefit. Any analysis should compare the baseline, upgraded, and any competing
versions of the system, or other systems that could perform the same mission.

In some cases, it may be difficult or impossible to predict whether the
anticipated improvements will be considered sufficiently significant by the user
Service. It may be necessary to proceed to the next steps in the methodology before
the significance of the improvement is known.

Cost is another important improvement that an insertion can achieve.
Clearly, cost implications are always significant to the user Service, whether or not
cost savings represent the greatest benefit. A potential insertion has favorable cost
implications if it reduces costs while providing the same capability, or adds new or
greater capability to a system more cost-effectively than any other feasible option, or
both. As mentioned earlier, a COEA should be performed before an insertion takes
place. Therefore, it is important to ascertain, in advance and with sufficient
certainty, the direct and indirect cost implications.

Important categories to investigate when identifying cost benefits include
manufacturing costs, retrofit costs, indirect cost benefits from operational payoffs,
and maintenance and support costs. For developmental and in-production systems,
a manufacturing cost analysis should be performed to estimate the production cost
of the upgraded sub-system. This cost analysis is usually performed by the hardware
manufacturer. If the estimated cost of the sub-system can be reduced to the extent
that the cost of the entire system also drops significantly, then this benefit alone
might create sufficient user interest to support insertion. A 50% production cost
savings estimate for the Navy ULQ-21 Target Drone's electronic countermeasures
suite, resulting from the insertion of a GaAs digital RF memory, was the compelling
benefit for the ULQ-21 insertion.

A direct operational benefit may provide a significant indirect cost benefit. If
the insertion of a new technology can reduce the number of systems required to
perform a mission, this reduces operational costs. It may even reduce the number
of systems which must be fielded. An example: operational analysis indicated that
the insertion for the P-3C long range patrol aircraft would reduce the number of
sorties required to search a given area of ocean, thus reducing the operational costs
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per search and potentially reducing the number of aircraft necessary (so fewer
aircraft would have to be procured).

An insertion might provide significant cost benefits by diminishing the
maintenance and support requirements for a system. If the reliability or longevity
of a sub-system can be increased, then repair or replacement costs are reduced. And
if the rate of availability of a system can be increased, due to speedier repair or
greater reliability, then fewer systems may have to be built. For example, the
requirement for an Air Force wing stipulates that 72 aircraft be ready to fly at all
times. To accomplish this, approximately 100 aircraft are needed, with most of the
28 remaining aircraft undergoing some type of maintenance. A higher rate of
availability could reduce the number of extra aircraft necessary to ensure that 72
aircraft are ready to fly at all times. This, in turn, could lead to fewer aircraft being
built.

If another technology can provide the same capabilities as the proposed
insertion, then the cost implications of the competing technologies should be
evaluated. For example, a GaAs insertion was proposed to enhance a USAF
airborne targeting system. The candidate insertion would have provided an
automatic target recognition capability to a developmental system soon to enter full
scale production. The potential payoff of the insertion would have been an
increase in a number of targets that could be attacked per pass. The initial steps of
this methodology were carried out and the results were favorable. Research
confirmed that there was a recognized need to increase the number of targets that
can be engaged during a single aircraft pass. This requirement formed, in part, the
rationale for the USAF's Modular Standoff Weapon program and the Navy's
Advanced Interdiction Weapon System program. The proposed insertion was
complementary to those developmental programs and was also applicable to
weapons currently in the Air Force inventory.

Operational analysis indicated that the projected automatic target recognition
capability could result in a threefold increase in the number of targets killed per
weapon delivery pass, with a proportionate reduction in aircraft attrition per sortie.
The reduced attrition rate allowed for a substantial increase in the total number of
sorties that can be generated during a prolonged air campaign. But the
investigation of alternate technology solutions revealed that the necessary
improvement in processing capabilities could be achieved using current silicon
(CMOS) technology, which involved less cost risk than GaAs. The proposed GaAs
insertion was dropped from consideration.

6. Are acceptance issues surmountable? The necessity for new technology to
gain acceptance by users cannot be overstated. On July 25, 1991, Stephen K. Conver
wrote a memorandum to the Under Secretary of Defense (Acquisition) addressing
his ideas on improving the Defense Acquisition Process:
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The requirements process is sometimes at cross-purposes with the
acquisition process...."Push/pull’ -- the reluctance of some users to

accept new technology that must be 'pushed’' or sold to them, in
contrast to the familiar technology, which they willingly 'pull' into
their organizations.”

Technology insertions, properly executed, can overcome this understandable
reluctance on the part of users.

An important aspect of the insertion strategy, therefore, is risk minimization,
as apprehensions about acceptance issues may block insertion, if not properly
appreciated in planning efforts. The three most common issues are technical risk,
cost risk, and the r.turn on investment. A robust risk analysis, involving cost,
schedule, and performance issues, may be needed if acceptance issues and risk are
perceived to be significant.

Another way to reduce risk is to pursue an alternate development path and
acquisition strategy. For example, two established strategies are the acquisition
policies of Evolutionary Acquisition and Preplanned Product Improvement.
Evolutionary Acquisition is an approach in which a core capability is fielded and the
system design has a modular structure with provisions for future upgrades and
changes. If the insertion does not effect the core capability, then failure to overcome
risks will not prevent initial fielding of the system or the eventual insertion. The
F-16 is an example of an evolutionary acquisition. It has been upgraded numerous
times and several programs are in place to test and integrate new technologies into
the aircraft. Preplanned Product Improvement is a phased approach that
incrementally satisfies operational requirements in order to address cost, technical
risk, or relative time urgency while the deferred element is developed in a parallel
or subsequent effort.

+ 7. Are the appropriate parties interested? The appropriate parties usually
consist of the controlling organization responsible for the "care and feeding" of the
system, the operational units which operate the system, and the relevant
contractors, minimally including the sub-system manufacturer. Controlling
organizations would include the Air Force Logistics Command (AFLC), which
controls fielded aircraft; NAVSEA, for fielded naval vessels; and NAVAIR, for
fielded naval aircraft. The operational units and the controlling organization work
closely together to identify and evaluate potential upgrades. In a successful
insertion project, it is essential to obtain the interest of the operators. The
controlling organization will generally concur with the operational units if the
operators are not interested. Since the insertion project must involve the sub-
system manufacturer, and often other contractors, their interest is also critical.

Because of the difficulty in securing system sponsorship of new technology,

many government funded technology development programs traditionally opt to
build generic sub-system prototypes which achieve a "next generation level of

4/30/92 Final Report for Digital Gallium Arsenide SETA Contract 10




performance.” The user community is then invited to take the initiative to
implement the technology. However, a new approach, based on negotiated
commitments, has proved extremely successful. The key to this new approach is to
negotiate a prior agreement from the user Service. The Service would agree to
endorse an upgrade to the system if a successful demonstration of the new
technology, inserted into the military system, is accomplished within negotiated
time and performance guidelines. Commitments of this type have resulted in GaAs
insertion upgrades to an on-board processor for a classified spacecraft, the AN/APS-
137 radar for the Navy P-3C, and the image processor for the Army OH-58D
helicopter.

Another important element of this approach is to persuade the user Service
and the appropriate hardware manufacturers to share the cost of the project. If the
user Service demonstrates its support, the hardware manufacturers may opt to share
costs to develop a proprietary capability or demonstrate their commitment. an
example of this type of user commitment is the upgrade to the RC-135 distributed
array processor. When the contractor ran into technical difficulties that resulted in a
significant cost overrun, the user agreed to pay the additional costs because of the
greatly improved operational benefits promised by the GaAs processor.

Development of this insertion methodology was of great benefit to the GaAs
program. By using the methodology, program managers were able to identify
suitable candidates for insertion. BoozeAllen helped to analyze the likelihood of
success and benefits from the proposed insertion. BoozeAllen also provided
support for the insertion projects as well as technical and administrative support to
the MTO/DSO staff involved on the project. This support has been broken down
into specific categories based on the statement of work for the Digital GaAs SETA
contract, and is further described and explained below.

III. SUPPORT UNDER EACH TASK IN THE STATEMENT OF WORK
A. SYSTEMS ANALYSIS

BoozeAllen conducted quantitative and qualitative analyses of system and
mission requirements as they pertained to the potential insertion of advanced
electronics into a wide range of military systems. This analysis involved evaluating
alternatives, trade-offs, costs and benefits, and investigating compatibility,
interoperability, and reliability issues. Fulfilling this task required research, analysis,
and computational support. System analyses were performed on a wide range of
military systems, including all those selected for GaAs technology insertion. The
following military systems were researched in-depth to determine suitability for
digital GaAs upgrades:

4/30/92 Final Report for Digital Gallium Arsenide SETA Contract 11




S

1. AN/ALQ-126 B ECM Set

2. OH-58D Kiowa Scout helicopter

3. P-3C Patrol Aircraft

4. E-2C Airborne Early Warning Aircraft

5. An/SLQ-32 ECM Set

6. Ground/ Vehicular Laser Locator Designator
7. Special Operations Forces Aircraft

8. Army and Navy Tactical radios

9. V-22 Osprey

Research included examination of contractor proposals; data gathering from
industry, government program offices, and academia; and research using
unclassified data bases. The following examples of operational analyses illustrate
the kind of mission and system analyses performed by Booze Allen.

1. AN/APS-145 Radar on E-2C Airborne Early Warning Aircraft — BoozeAllen
performed operational analyses on two scenarios. One posited an attack on a guided
missile frigate (e.g., USS Stark) operating in the Persian Gulf; the second, a Soviet
Backfire raid versus an aircraft carrier battle group. Three system improvements
were examined: increased target detection range, detection of targets traveling faster
than Mach two, and increased small target detection capability. Results of these
analyses showed a marginal payoff due to increased target detection range, little to
no payoff for high-speed target detection, but significant payoff if small target
detection probabilities can be achieved. The results of this analysis confirmed what
were reported to be the Navy's upgrade requirements — improved small target
detection capability. From a military utility basis, this analysis determined that the
insertion project was warranted. This project was not pursued beyond an initial
feasibility study because of insufficient user commitment due to the user's
uncertainty about the future of the platform.

2. SLQ-32 DRFM - An operational analysis was performed on an aircraft carrier
group being attacked by two regiments of Soviet Backfire bombers plus other
supporting Soviet aircraft. Dramatic improvements in carrier survivability were
shown to be the result of the digital GaAs insertion (DRFM) in the SLQ-32 shipborne
radar jammer set. Survivability could be increased from 20% to 90% as a result of
the greatly decreased burn through range. The results of this analysis indicated that
this upgrade project was warranted because of military utility. This project was not
pursued by DARPA because of high technical risk associated with proposed related
silicon developments; the GaAs development was deemed to be a low risk
technology development.

3. Ground/Vehicular Laser Locator Designator — In an operational analysis of this
system, analysts discovered that the proposed digital GaAs upgrade would improve
the system's range measurement accuracy error from ten meters to one meter.
However, no appreciable improvement in artillery fires would occur since the
inherent inaccuracies of artillery fires are so much greater than the errors associated
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with estimating the range from the artillery observer to the target. The results of
this analysis indicated that this upgrade was not warranted.

In addition, BoozeAllen researched and provided background material on
U.S. military command, control, communications, and intelligence (C3I) systems.
The research focused on hardware and software systems, functions, procedures, and
operations. A briefing on the interactions between the DARPA Digital GaAs

Insertion Program and C3I systems was prepared for a DARPA presentation in
February 1989.

B. SUPPORT OF INSERTION EFFORTS

BoozeAllen provided extensive support for the 11 selected digital GaAs
insertion projects. BoozeAllen functioned as a liaison between DARPA, relevant
government program offices, and the GaAs contractors. BoozeAllen's program
manager, Dan Butler, traveled extensively to all GaAs contractors in order to attend
frequent preliminary design reviews and in-progress reviews. He collected and
reduced demonstration data from these trips and provided the data in a framework
for interpretation to DSO/MTO. Several trip reports are attached to illustrate this
kind of support and analysis.

As part of the insertion methodology described in Section II, a new approach
to secure system sponsorship of new technology was developed. Rather than
building a generic subsystem and inviting users to implement the technology, this
approach involved negotiating prior commitments from user services to endorse
the upgrade if the new technology was successfully demonstrated in the military
system within time and performance guidelines. Agreements of this type were
instrumental in many of the GaAs insertion projects. This approach gave the GaAs
contractors the advantage of designing upgrades for systems which were already
operational. The project could be brought to the field sooner and compared in
performance to the known preceding technology. In addition, it reassured the
contractor that there would be a market for the product if the demonstration was
successful.

For all the selected projects, BoozeAllen helped develop funding
justifications and tracked contract and financial milestones. Technical and financial
data bases on each project were developed, participants in the insertion programs
were queried and the responses were collected and processed. The results were then
delivered to DSO/MTO staff; sample pages showing the presentation of the data are
attached.

Also, BoozeAllen provided effective materials for press releases relating to
the Digital GaAs Insertion Program. BoozeAllen's Corporate Communications
Department drafted the news releases, and the BoozeAllen program manager
compiled program fact sheets for distribution to key publications and journalists. In
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addition, technical and management data were converted into reports and articles
for publications (e.g., "Digital Gallium Arsenide (GaAs) Upgrades for Improved
Military System Capabilities,” 1989). Finally, Booze*Allen maintained a program
library, cataloging and storing relevant information for each GaAs insertion project
contract in hard copy files and computer data bases.

C. GENERAL SYSTEMS INFORMATION

BoozeAllen provided background information on technical and
programmatic aspects of a wide variety of operational and developmental military
systems as required by MTO/DSO staff. Government and private sector
developments relating to the entire field as well as selected insertion projects were
tracked. Literature searches were conducted and material collected on a number of
different programs, companies, and technologies. Fact sheets were then produced;
copies of examples are attached.

In addition, BoozeAllen completed a survey of academia, industry, and
potential users to discover high-payoff insertion opportunities for ceramic
materials. Several application areas where significant system problems exist that
could be solved with ceramics were identified, and an annotated briefing on the
results of the ceramic insertion survey was prepared and delivered.

D. PRESENTATION MATERIALS

Approximately 200 view graphs were produced, including high quality
graphics such as photographic reproduction from a wide variety of original artwork
and other materials. Some of these presentation aids required a very short
turnaround time (e.g., one day or less). Camera ready copy was maintained and
made available to DARPA so that additional copies could be made at low cost as
necessary.

In addition to individual view graphs, various briefings were prepared
throughout the period of the contract. Topics included selected insertion systems,
the progress of GaAs insertion efforts, the AN/ALQ-126 upgrade, ECM effectiveness,
etc. Brief presentations summarizing the progress of the program were made to the
Gallium Arsenide Technology Review on April 24 - 27, 1989; the DARPA Systems
and Technology Symposium, October 16 - 19, 1989; and other seminars and
workshops.

These view graphs and briefings were logged and hard copies stored for rapid
recovery as needed.
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E. MEETING FACILITIES

BoozeAllen provided conference facilities for meetings up to the SECRET
level for groups of up to twenty people. Meetings of this type, however, only took
place occasionally; a far greater level of support and effort was expended to support
periodic conferences and workshops as described in the next section, Conference
Organization.

F. CONFERENCE ORGANIZATION

BoozeAllen provided administrative support for annual contractor reviews
for up to 200 attendees. This included

e Drafting and distributing the agenda, including inviting speakers, and
other attendees;

¢ Drafting and mailing preconference materials to attendees;

¢ Providing personnel to register and assist attendees during the meeting
itself;

* Providing audio-visual equipment as needed;

¢ Collecting hard copies of all presentation materials, then copying and
distributing that information to all attendees;

¢ Creating conference badges and insuring that all needed supplies are at the
meeting (markers, note pads, and badge holders);

One of the first conferences supported by BoozeAllen under this contract was
the annual Gallium Arsenide Review. For this review, 160 invitation packages
were mailed to invitees. The mailing list of invitees was updated and computerized
to include name, address, telephone number, and FAX number, and e-mail address.
This list was maintained for use in future efforts.

Varying levels of support, depending upon DARPA guidance, were provided
for numerous conferences and workshops throughout this contract. Extensive
support was provided for the June 22, 1989, Electronic Warfare Conference, which
included participants from the three funded insertion projects as well as interested
users. Also, extensive support was provided to various DARPA GaAs Insertion
Workshops and Reviews, which took place twice annually.
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IV. CONCLUSION

Over the three and a half year span of this contract, Booze Allen provided a
high level of technical support to DARPA in selecting projects and managing the
Digital GaAs Technology Insertion Program. The methodology developed under
this contract is suitable for application to projects involving different types of new
technology. In exercising this methodology, systems, mission, and operational
analyses and military benefit analyses were performed in order to select the most
promising projects for GaAs technology insertion. Once these candidates were
selected, BoozeAllen provided support to DARPA in monitoring the progress of
these insertion projects. BoozeAllen personnel attended contractor briefings,
preliminary design reviews and in-progress reviews, as well as setting up and
supporting numerous workshops, briefings, and conferences. This included
producing view graphs and other presentation materials in a short turn around
time. In addition, a program library and files were maintained at Booze Allen.

The DARPA Digital GaAs Insertion Program is a success. Through application
of the insertion methodology described in the first section of this report, some
systems which were considered promising candidates were shown to be unsuitable.
For example:

e The proposed upgrade to the Army artillery laser range-finder was
abandoned when analysis determined that the random delivery error of
the artillery shells would negate any increase in target location accuracy
derived from an order of magnitude improvement in range-finder
insertion.

* In another instance, the proposed insertion of a GaAs processor into the
AN/APS-145 radar for the Navy E-2C could not provide the desired
improvements without essentially rebuilding the radar. Therefore, the
insertion of an improved subsystem (i.e., the processor) could not by itself
correct the system-level deficiencies and the project was discontinued,
after an initial 6 month feasibility study.

e It was also discovered that a GaAs insertion project to enhance a USAF
airborne targeting system could be achieved using current silicon
technology, and at less cost risk than the proposed GaAs insertion, so that
GaAs project was dropped from consideration as well.

A new approach to the insertion of technology was also developed by DARPA
and supported under this contract. Rather than designing a generic subsystem and
inviting potential users to implement the new technology, this approach depended
on negotiating prior commitments from user Services. These Services agreed to
endorse an upgrade if the new technology could be successfully demonstrated in an
existing system within time and performance guidelines. This "commitment"
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approach contributed to a number of successful upgrades. Some of these are
described below.

* The insertion of a GaAs digital RF memory into the Army AN/ALQ-136
Aircraft ECM has influenced the future system design of the Advanced
Radar Threat Jammer (ART]), the system which will replace the ALQ-136.

¢ Successful insertion of a GaAs signal processor into the Navy P-3C search
aircraft's AN/APS-137 radar doubled the radar's image resolution while
remaining within the systems weight, volume, and power constraints.
Digital GaAs technology was in place in the Navy P-3C AN/APS-137 radar
within two and a half years from program initiation.

e Digital GaAs technology will be in place in the USAF RC-135
reconnaissance aircraft and the on-board processor for a classified
spacecraft within 4 years of program initiation.

e Insertion of a digital GaAs RF memory into the electronic
countermeasures suite for the Navy's ULQ-21 target drone resulted in an
estimated 50% production cost savings for the ECM suite.

* A GaAs insertion upgrade to the image processor for the Army OH-58D
helicopter vastly improved system performance, by adding important
capabilities to the system.

Through its contract to provide systems analysis and technical assistance to
DARPA, BoozeAllen played a part in this success. Throughout the contract period,
Booze Allen provided a high level of support for MTO/DSO staff, including systems
analyses, support of insertion efforts, general systems information, presentation
materials, and conference organization. The development of the insertion
methodology has paid off with other technology applications as well. This SETA
support enabled DARPA's Digital Gallium Arsenide Insertion Program Manager to
efficiently run a successful program.
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APPENDIX 1
Viewgraphs and Briefings

During the life of this contract, Booze Allen produced nearly 200 separate
viewgraphs and numerous briefings relating to aspects of the GaAs insertion
program. Following are some examples of this work, especially viewgraphs
relating to systems and operational analyses conducted by Booze Allen.
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APPENDIX 2
Trip reports

Dan Butler, program mananger for Booze Allen, traveled extensively to
contractor preliminary design reviews, in-oprogress reviews as well as technical
workshops and conferences. Data collected at these meetings was reduced and
communicated to DARPA MTO staff, frequently by means of a trip report.
Samples of this work are attached.




BOOZ-ALLEN & HAMILTON Inc.
Advanced Technology Applications Practice

Memorandum
Baliston
October 11, 1991
To: Zachary J. Lemnios .
- DO
From:  DanBuder op Y™
Subject: i ] i 1 i stems-Orlando-Digital -In-
ien Review

On October 1-2. 1991, I attended the subject IPR at the Martin Marienta facility in Orlando.
Florida. Many serious problems were noted during this review: the most serious will be recorded
here:

(D) Original design goals of processor clock speed of 240 MHz and throughput of 2.4
GFLOPS have been scaled back to 160 MHz and approximately 600 MFLOPS.
This change was due to the inefficiencies associated with using Vitesse's GaAs III
sea of gates chip.

(2)  The G1As processor is now estimated to dissipate 90 Watts maximum power. This
is far above the current silicon system of 52.5 Waus. To reduce the power
consumpdon to 52.5 Waus will require a complete redesign of the chip set.

3) Clock distribution and board layout are potential trouble spots. Martin Marietta
plans 0 use the Mayo-designed clock distribution chip only for the breadboard.
Appar:nty, Martin Marieta has decided to use muitichip module packaging in the
brassboard configuration with the hope that asynchronous clocking will work.
Clocking will be done somehow by tapping into the exciter (1.44 GHz clock).
Using standard packaging, 344-pin packages required. I do not believe that a clock
distribution chip can be fitted on the board.

4 The dsign to unit production cost (DTUPC) is now estimated to be $4,040 per
missile. This DTUPC assumes using multichip module packaging; standard
packaging will lower cost savings to approximately $3,000 per missile. Vitesse
woulc only supply prices for 1-3,000 chips (packaged) and Martin needs price for
40,000 chips so they can be used for the DTUPC estimate known prices for buying
equivalent number of R3000 chips.

(5) Current design for RF Hellfire uses a custom designed power supply providing
+5V,-5.2V, -2V, and +3.3V. GaAs chips require +2V, meaning separate 2V
power supply will have to be incorporated; redesign of custom power supply will
be too expensive. Where 1o locate (packaging) this 2V power supply is an
unresolved problem.

(6) Schedule has slipped three months.




All of the above problems are potendal show stoppers. but of particular concern are power
dissipaton and clocking. Both will require major redesign to solve the problems. The following
acton 1tems were generated:

(1) Martin Mariena to redo the DTUPC estimate using standard packaging vice MCMs;
to be presented at October 11, 1991, meeting at MICOM.

(2) Martn Marienta to develop optons to correct power dissipation problem: to be
presented at a meeung shordy after November 1, 1991, at a locaton 10 be
determined.

3) MICOM Engineers (Jerry Adams, Ray Bates, and Dave Lawson) to discuss
implications of the IPR and present to DARPA prior to October 11th meeting. Dave

. Lawson has agreed to travel to Washington, DC, and met with Zach and Arad.

Options available 0 DARPA:

(1) Contnue effort as is:
a. Benefit -- no cost impact. Will demonstrate functionality of GaAs processor.
b. Disadvantage -- will not meet MICOM requirements. Will require MICOM to
pay for redesign to meet power budget.
c. Possibilites -- if cost benefits are sull there, at end of DARPA program cost
estimates should be firmer, MICOM may proceed.

(2) Terminate the effort now (after November 1 meeting):
a. Benefit -- remaining $3M can be redirected to other projects.
b. Disadvantage -- will have gotten nothing for initial $5.4M investment.
c. Possibilities -- MICOM still wants lower cost processor, might be willing to
cost share redesign to "save" project.

(3)  Redirect remaining $3M to redesign chip set:
a. Benefit -- chip set will meet specifications.
b. Disadvantage -- activities necessary to demonstrate prototypes will be unfunded:
will extend schedule by at least 12 months; cost impact approximately $3M.

It is probable that Martin Marietta will, by November 1, develop additional options. No
decisions need be made until after January 1, 1992, as Martin Marietta's current funding will last
until April 1992.

One positive action was noted--two new engineers have been assigned full-time to the
project: John Huhns, electronic systems engineer, and Matt Amatangelo, IC designer. Had these
two engineers been on the project from the beginning, many problems might have been avoided.

In a private, one-on-one conversation with Marty Tanenhaus' boss, Dr. Keith Huddleston, I
suggested that Keith had to become more personaily involved in the project. Despite all the
technical problems noted above, I believe the biggest problem facing the future of this project is
engineering management. Without changes at the top, I do not believe this project will succeed. .

Attachments: Attendence List
IPR Briefing
GaAs Vector Processor IPR (Zoran)
SMarnnh 1 lllMan'ctta/Mayo Clock Distribution Circuit Design Briefing (B. Randall)
chedule

cc: Arati Prabhakar




BOOZ-ALLEN & HAMILTON Inc.
Advanced Technology Applications Practice

Memorandum
Ballston
October 11, 1991
To: Zachary J. Lemnios _ -~
‘ .’" ,-“\’,’
From:  DanButler 1 1%
Subject: T L E- -Greenville-DAP

On October 4, 1991, I met with Jim Worrell, Det. 2; Mike Smith, E-Systems Program
Manager; John Hodapp, E-Systems Systems Engineer; and Garv Hyatt, E-Systems Marketing. E-
Systems presented a technical and financial update on their GaAs insertion project.

Like Martn Marietta, E-Systems has been impacted by the Vitesse decision not to support
HGaAs III standard cell. E-Systems reported that Vitesse 344-pin package will accept only 20
watts; therefore, they have been forced to go to 456-pin bump grid array package. This will add
considerable risk to the project.

' The PDR for the MCC chip is now scheduled for the first week of November, 1991. Any
slip in this review will result in a one-for-one slip in the overall schedule.

A major problem noted in this update is that the cost overrun on the project is now
estimated to be $1M. Jim Worrell indicated Det. 2 had no funding to cover the overrun. Existing
funding will run out in April 1992 (project is fully funded by DARPA aiready), which means E-
Systems will have chips in hand but no means to mount them in prototype boards, assemble, or
test the system.

Equally distrubing as the cost overrun was the final E-Systems presentation comparing the
DAP510 to both the GaAs DAP and a new CMOS development. Apparenty, this new CMOS
machine (designated DUAL 530C ATR) will, in E-Systems' estimation, out perform the GaAs
DAP. Therefore, E-Systems recommends that DARPA fund the overrun of $1M to finish the
demonstration of the GaAs DAP and then invest $1.6M to upgrade the GaAs DAP so it will
outperform the 530C ATR.

Since this project is already fully funded, the only options are to either accept whatever
comes out of the project at the end of current funding (far short of program objectives), or to find
an additional $1M. Jim Worrell suggested that if DARPA could find some FY93 funds. he might
be able to find some FY92 funding to keep the project going until FY93. Worrell said he would
contact Zack to discuss the issue.

The $iM estimate to complete the current program is based on the successful completion of
the MCC chip design and fabrication. This estimate could go much higher if additional problems




are discovered or the schedule slips further. Based on past experience with E-Systems and Vitesse
on this project and Vitesse on other projects, the probability of meeting schedule 1s low.

E-System's motvation in proposing to DARPA at this ime an upgrade to the yet-to-be
compieted GaAs DAP is unclear. It seems 1o me that what E-Sytems is saying is that only with
further investment of $2.65M or more will DARPA be able to produce a processor that will be
acceptable to the Air Force. I do not think E-Systems understands DARPA's mission or role in the
DOD R&D structure; nor do I think they have understood what DARPA was trying to accomplish
with the GaAs Inserton Program. I believe they have been given some bad advice and as a
consequence. have made some bad decisions regarding their GaAs insertion project. | recommend
that DARPA not invest additional funds in this project unless both the Air Force and E-Systems are
willing to cost-share in the project.

Aunachment: Det. 2/DARPA Briefing

cc: Aratd Prabhakar




GRUMMAN VISIT FACT SHEET

Background

Grumman Aircraft Systems was selected by DARPA to develop an
GaAs upgrade to the radar system of the E-2C carrier-based patrol
aircraft

The contract between Naval Air Systems Command and Grumman was
signed September 18, 1989 for a seven month Feasibility Study. Contract
value is $301,700 and covers the period Sept 18, 1989 through April 18,
1990.

The Navy technical monitor for the effort is PMA231, CAPT Sprague,
CDR Ekstrom, and CDR Dietz. Rick Pickering of AIR5116C3 is also
involved.

Assuming the Feasibility Study is favorable a three-year design and
laboratory demonstration program is planned to begin as soon as possible
after April, 1990. A three-year pre-production and qualification program
would commence after successful laboratory demonstration.

Original Grumman estimate for a 36 month program (assume the
three-year design and laboratory demo) was for $9,525,000.

Original planning called for $300,000 study effort in FY89 (funded),
$3,200,000 in FY90, and $5,800,000 in FY91.

Grumman has indicated they will cost-share to the tune of $500,000.

Progress To Date
Based on Bi-Monthly Progress Report, November 18, 1989

Accomplishments

Due to initial staffing/start-up problems, program is one month
behind schedule (contract was signed Sept 18, work did not begin until Oct
18). This does not appear to a problem in meeting the April 18, 1990
completion deadline.

The following has been accomplished:

(1) Adaptive displaced phase center antenna transfer function
has been reviewed;

(2) Inline compiex 3-tap transversal filter has been defined;




(3) Skew doppler processor target models have been defined:;

(4) Preliminary math models have been defined;

(5) Previous work during proposal stage on system conceptual
design has been reviewed: '

(6) Five weapon replaceable assemblies (WRA) have been
identified that require modification for the pre-production and qual phase;

(7) Preliminary estimate of the magnitude of the changes has
been made for (6) above;

(8) Preliminary design estimates for floating-point
adder/subcontractor and fixed point multiplier speed, size, and power
using GigaBit Logic macrocell libraries have been determined;

(9) All engineering drawings of the applicable WRAs have been
ordered and some for WRA-47 and -49 have been received,

(10) Hardware project engineer visited Vitesse and GigaBit
Logic week of November 13, 1989;

(11) Board thickness and slot pitch for existing WRA-49 board
format have been determined.

To Be Accompiished

(1) Filter coefficient array processor algorithm is to be selected;

(2) Memory management scheme for the Skew Doppler Processor has
to be defined;

(3) Analysis of the Skew Doppler Processor velocity detection
algorithm has been started;

(4) Assume that final system conceptual design is yet to be
completed (unclear in report);

(5) Final choice of fixed point versus floating point is to evaluated;

(6) Initial GaAs chip estimates (type and number) are being
reviewed and revised as algorithm development progresses;

(7) Information from (6) above will be used to deveiop board/box
design strategies;

(8) Thermal resistance of GaAs chips is being considered in
conjunction with data received from GaAs vendors;

(9) Must determine the complexity and power issues for Grumman
functions using the programmable filter processor chip and complex
magnitude chip (from Vitesse and GigaBit ?) as benchmarks;

(10) Investigating the existing WRA-47 and -49 enclosures and
boards for form and fit requirements to be met by insertion;

(11) for WRA-49 board format, the following must be determined:




(a) Use of the same printed wire board design and format;

(b) Current board I/O is 150 pins. Is there another standard
and adaptable connector with more pins? Strategies for design
partitioning for implementation to reduce board /O are being
investigated;

(c) Currently boards are cooled by conduction to heat
exchanger. GaAs chip power could exceed current board heat dissipation
levels for the computationally intensive boards; this needs further
investigation and design

(12) Estimates for modification costs to be done.

Based on Update Received December 20, 1989
Accomplishments

GaAs Radar Signal Processor -- fundamental arithmetic
building blocks have been designed. Mechanical and thermal designs for
WRA-49 and -47 are underway and trade-off alternatives have been
defined.

System Design -- Algorithm development and simulation for
adaptive displaced Phase Center Antenna and Skew Doppler Processing are
underway. Preliminary results indicate better performance than predicted
in the proposal. Schedules and SOWs for production are being developed.

Plans for Next 12 Months

Complete the cost and schedule impact evaluation. Initiate
chip development, I/O design, filter design, data management design, non-
GaAs mods, and continue system algorithm development and simulation.
Initiate E-2C system test laboratory mods. Continue mechanical and
thermal packaging design.




APPENDIX 3
Fact Sheets

Under this contract, Booze® Allen both provided general systems
information to DARPA as well as assisted with writing of press releases. To
faciliate these tasks, fact sheets were developed on a number of the systems
which were candidates for GaAs insertion projects. Samples of this work follow.
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V-22 Osprey

Description: Bell is teamed with Boeing Helicopter Company in a joint program
to meet the US government's Joint Services Advanced Vertical Lift Aircraft
requirement, with a tilt-rotor aircraft named V-22 Osprey. The US Navy and US
Air Force are currently participating in the program, with the USN as
executive service.

The V-22 Osprey has been conceived as a multi-mission aircraft. The US
Marine Corps, which will receive the first production examples, has a
requirement for 552 assault transport variants, designated MV-22 A, to replace
CH-46 and CH-53 helicopters. The MV-22A is required to carry 24 combat-
equipped Marines at a speed of 250 knots over an operational radius of 200
nautical miles. The Navy has a requirement for up to 50 combat search and
rescue aircraft, designated HV-22A. to replace HH-3 helicopters. The Navy has
also expressed an interest in up to 300 SV-22s for anti-submarine warfare,
carrying dipping sonar, sonobuoys, and torpedoes. Long range planning calls
for a production decision in FY89 leading to initial deliveries to the Marine
Corps by December 1991.

The Air Force requires 80 long-range special operations aircraft,
designated CV-22A, to carry 12 special forces troops or up to Z,880 lb of internal
cargo over a 700 nautical mile mission radius.

Programmatics: The Army originally was to purchase 231 Ospreys for
combat support and medivac missions. This accounted for roughly 25% of
planned tri-service procurement. The Armmy has decided that it cannot afford
its planned purchase, and has withdrawn from further participation in the
program. Loss of the Army's buy is expected to increase unit costs by an
estimaied $1 million.

The Navy recently decided to delay development of the Osprey and to put
off a development decision on the SV-22 by at least a year in an effort to study
sensor requirements. With 300 production aircraft at stake, the Navy's
decision on the SV-22 is highly critical to the overall affordability of the
program. Currently, DoD has reversed the Navy plans to delay development of
the Osprey and has requested $335.3 million in FY89 for advance procurement.
(The delay in the SV-22 decision still stands, however, pcnding a study being
conducted by the Center for Naval Analysis).

The Bell-Boeing team has signed agreements with British Aerospace,
West Germany's Domier GmbH, and Japan's Mitsui and C.Itoh to assess the
market fcr military tilt-rotor technology in those countries. Forcign
competition for the Osprey exists in the multi-national Eurofar program,
consisting of a consortium of companies from Spain, Italy, West Germany, and
United Kingdom, to ficld a civilian tilt-rotor aircraft by 2000. While foreign
and civilian sales could help soften the impact of the Army's withdrawal from
the V-22 program, such orders are not considered to be imminent.




HELLFIRE AGM-114A/B MISSILE

Description: The HELLFIRE missile is a laser-guided, antitank terminal homing
modular missile system that uses a semiactive laser terminal guidance and a shaped
charge warhead. HELLFIRE has been designed to accept other guidance packages.
The modular HELLFIRE can be equipped with either a semi-active laser, imaging
infrared, RF/IR or a millimeter wave seeker and an analog or digital autopilot. The
AGM-114A is the Amy version and the AGM-114B is the Navy/Marine Corps version.
The RBS-17 is a Swedish coastal defense version that uses a delaved blast
fragmentation warhead for antiship missions.

The HELLFIRE can be guided to a target by a ground-laser designator or a
designator on a scout helicopter permitting the firing platform to remain out of line
of sight of the target. HELLFIRE is the primary weapon on the Army's AH-64 Apache;
it will be used on the AH-1T/J and the UH-60A Black Hawk helicopters. A ground
launched version is also being developed. It is also being considered as armament for
the OV-10 Bronco and A-10 aircraft, and Lynx II and Agusta 129 helicopters; a digital
autopilot would allow the missile to be launched from the F/A-18, AV-8B, and A-6
aircraft. The Army has successfully tested the Aquila remotely piloted vehicle (RPV)
as a laser designator for HELLFIRE.

Programmatics: The Army approved the HELLFIRE missile for production in March
1982. The Armmy inventory requirement for HELLFIRE is estimated at over 48,000
missiles and the Navy's requirement at about 11,000 missiles. A dual source all-up-
round producer program resulted in Rockwell International and Martin Marietta
becoming producers of the completed HELLFIRE round, missile, and laser seeker
during FY84 through a mutual technology transfer.

The Army and Navy did not request any procurement funds for HELLFIRE
missiles in FY87 due to budgetary restraints and production problems. The Army did
however request $12 million for HELLFIRE product improvements. Sweden's Defense
Material Administration placed a $65 million order in June 1987 with RI for 700
HELLFIRE missiles to be used in the RBS-17 Shore Defense System. In FY88 the Ammy
requested $168.4 million for 5,000 missiles. The Marine Corps requested $44.2 million
for 1,393 missiles. The Ammy also requested $24.3 million in FY88 RDT&E funds for
HELLFIRE PIP under PE 23802A Other Missile PIP (continued development of Digital
Autopilot and Electro-Optical Countermeasures). In FY89 the Army requested $146.8
million for 4,000 missiles and $10.8 million for HELLFIRE PiPs under PE 23802A. The
Marine Corps requested $47.6 million for 1,410 missiles. The Army and Navy/Marine
Corps use of the HELLFIRE weapon system is expected t0o continue through the 1990s.




AN/ALQ-126B

Description: The AN/ALQ-126B is a deceptive elecronic countermeasures
system. The AN/ALQ-126B is internally fitted in US Navy tactical aircraft, such
as the A4 Skyhawk, A-6E Intruder, A-7 Corsair II, F-4 Phantom, F-14 Tomcat,
and F/A-18 Homet, and has replaced the AN/ALQ-100. In addition to increased
frequency coverage, the AN/ALQ-126 incorporates improved deception
techniques, a distributed microprocessor control system to enable the system
to be reprogrammed to meet changing threats, and also provides considerable
improvements in signal processing.

Programmatics: The US Navy has awarded contracts totalling $406 miilion
for production of the AN/ALQ-126B. Approximately 500 systems have been
delivered to date. Production is t0 continue to reach a total of more than 1100
sets. The system is also in production for other air forces for the protection of
Canadian CF-18s and Spanish EF-18s. The Navy received $46.1 million for the
AN/ALQ-126B in the FY87 budget. Sanders is delivering unmits at the rate of 22
per month and is expected to increase production. In June 1988 Sanders
received a contract of $40 million for 151 AN/ALQ-126B units with deliveries
through October 1991.

The Navy considers the AN/ALQ-126B to be a vital program with a major
role in their plans for EW suite upgrades. Although the Navy is planning to
install the more advanced ASPJ system® on its F/A-18s, any delay in the
production of this system could mean proportional increased requirements for
the AN/ALQ-126B. The difficulties that the ASPJ program has been facing
makes it likely that the AN/ALQ-126B will remain in the fleet for the
foreseeable future.

* The ASPJ (Airborne Self Protection Jammer, AN/ALQ-165) is the next generation ECM
system designed for the Navy's A-6, F-14, and F/A-18 aircraft; the Marine Corps’ AV-8B
Harrier II; and the Air Force's F-16 Falcon. To date, twelve engineering development
models have been delivered. Aircraft integration tests began in 1984 for the F-16 and the
F-18. Qualification tests and initial flight tests began in late 1985. Operational test and
evaluation is scheduled to be complete in February, 1990 with first deliveries scheduled
for 1991. Nearly 1000 systems are expected to be delivered to the Navy by 1996.




E-2C Hawkeye

Description: The E-2C Hawkeye Airborne Early Warning (AEW) aircraft is a
ship-based aircraft that provides the primary air and surface radar search
capability for US aircraft carrier battlegroups. The Hawkeye is a twin-
turboprop aircraft with a crew of five, including a radar operator, air coatrol
officer, and a combat information center officer. The E-2C has a 3-4 hour time
on station at a typical mission radius of 200 nautical miles. 17 Active and 2
Navy Reserve squadrons operate the E-2C. Each aircraft carrier normally
deploys with 4 Hawkeyes on board.

In its AEW role, the Hawkeye uses its search radar to detect and track
airborne contacts in the vicinity of the battlegroup. Long-range detection,
automatic target track initiation, and high-speed processing enable each E-2C
to track more than 600 targets and to control more than 40 airbomne intercepts.
Current construction E-2Cs have the AN/APS-138 radar system, which can
detect aircraft at ranges approaching 260 nautical miles and cruise missiles in
excess of 145 nautical miles. In 1986, the Navy began evaluation of an E-2C
with the new Grumman/General Electric AN/APS-145 radar system, able to
track more targets, at greater ranges, decrease the effects of jamming, and
offer better performance over land. The AN/APS-145 is expected to go into
production aircraft towards the end of 1988.

Programmatics: The first of three prototypes flew for the first time on 21
October 1960; these were followed by 56 E-2As which have subsequently been
updated to E-2B standard. Production of the E-2C version began in mid-1971.
Orders from the US Navy for this version now cover 138 aircraft; 111 of these
had been delivered by the beginning of 1987, and it is planned for production
to continue at the rate of six per year until the early 1990s. In addition to sales
to the Navy, land-based E-2Cs are operated by the US Coast Guard (2), US
Customs Service (2), Israel (4), Japan (8), Egypt (3), and Sinapore (5).

Navy plans call for the E-2C to be replaced by the carrier-based
Advanced Tactical Support Aircraft (ATSA). Long lead procurement funding
for the ATSA is scheduled to begin in 1997. The first six planes will be
delivered to the Navy in 1998 with an additional 12 planes in 1999 and 24 in
2000. Unti]l the ATSA enters the fleet in numbers, the E-2C will remain the
only AEW aircraft operated by the Navy.




AN/PRC-104 MANPACK TRANSCEIVER

Description: The AN/PRC-104 is a solid-state micro-miniaturised transceiver
(radio) using large-scale integrated circuits (LSI) to provide over 280,000 HF
band channels. It uses ground propagation to beam signals up to 20 miles and

atmospheric propagation to transmit over thousands of miles when using a
sky-wave antenna.

The AN/PRC-104 receiver/transmitter unit (RT-1209/URC) is also used
with a 100-watt two-man portable system (AN/PRC-105) and the vehicular and
base station systems (AN/MRC-138 and AN/GRC-193, AN/GRC-213 respectively).
Hughes is continuing efforts to upgrade and modify existing units with digital
electronics and is expanding the tuning and coding capabilities of follow-on
variants.

The US Marine Corps, Air Force, Navy, and Army National Guard all
use the AN/PRC-104. It is also in service in Sweden, the Middle East, New
Zealand, and Spain.

Programmatics: The AN/PRC-104 was produced by Hughes Aircraft Ground
Systems Group, Fullerton, Ca., under a $22 million contract in 1974 from the
US Naval Electronic Systems Command for 1400 units. Through FY85 Fughes
received more than $100 million for continuing development and production
of the AN/PRC-104 radio set. In 1986 the US Marine Corps awarded Tadiran a
$7.6 million contract for equipment related to the AN/PRC-104 and the Navy
ordered 1148 sets from Hughes at a cost of $8.4 million. In-all, about 9000 units
have been ordered or produced as of 1987. Continued production of an
additional 2500 units under a $60 million follow-on order and expected export
markets should maintain the AN/PRC-104 production through FY98.




AN/WSC-3

Description: The AN/WSC-3 is the Navy's standard UHF satellite terminal and
line of sight tramsceiver used on both ships and submarines. It offers AM, FM,
FSK. PSK and AM wide-band modes of voice and data transmission.

Programmatics: The AN/WSC-3 began production in 1975. Over 7000 sets have
been delivered to the US Navy and 17 allied countries including Australia,
Canada, Denmark, Egypt, Germany, Korea, Morocco, New Zealand, Norway,
Spain, Turkey, and the United Kingdom. To date, total value of US Navy
contracts for the AN/WSC-3 is more than $100 million. Orders from other
countries are estimated to total $30 miliion. The AN/WSC-3 will continue to be
procured through the early 1990s.

The Navy position is that the AN/WSC-3 will need replacing in a smaller,
lighter form by the mid-1990s, however, a development effort to replace the
AN/WSC-3 (V) has not yet been staried.




APPENDIX 4

Computer Data Bases

Booz* Allen developed several computer data bases under this contract.
The first contained relevant background data on each digital GaAs insertion
project. This data base included key contractor and government personnel,
telephone and address lists, budgets, schedules, and milestones.

The second data base was designed to organize information from a
funding questionnaire mailed to all GaAs contractors. These responses were
organized into a database and delievered to DARPA MTO staff.

Sample pages of each data base follow.




GaAs Insertion Database

Project Title: Modem for Army AN/PRC-126 Squad Leader's Radio

ARPA Order Number: 7039

General Information

Company Name: E-Systems Government Agency: U.S. Army CECOM
Program Manager: Mr. Robert Meyer Program Manager: Joe Lee
Address: ECI Division Address: Has. CECOM
Box 12248 (1501 72nd St. N.) ress: AMSEL-RD-C3-TR-3
St. Petersburg, FL 33733 Fort Monmouth. NJ 07703-5202
Telephone: 813-381-2000x2524F AX: 813-38-2000x4801 Telephone: 201-532-0448 FAX:201-532-0456
E-Mail Address: RMEYER@A.ISLEDU E-Mail Addresss  AMSEL-RD-C3-D
Co. Tech. Expert: Greg Vaal Gov. Tech. Expert: Joe Lee
Telephone: 813-381-2010x3546 FAX:813-381-2000x4801 Telephone: 201-532-0448 FAX:532-0456

Contract Information

Contracting Agency: U.S. Amy CECOM
DAAB(7-89-C-A045
Date Contract Signed: September, 1989
Date Work Began (if different): July 15, 1989

Period of Performance: 24 months
Funding Amount: $2 million

Contract Number:

'Technical Information

Candidate Upgrade System: ECM

Platform(s): AN/PRC-126
Subsystem(s)/Component(s): MODEM & Frequency Synthesizer-
Chip Type(s): Custom, ASIC, OTIS

Number of Chlps: 56

Chip Vendor: .

Abstract: Vitesse

The objective of this GaAs insertion project is to develop an enhanced
AN/PRC-126 radio that interoperates with the SINCGARS radio in the
non-secure frequency hopping mode. The AN/PRC-126 modulation,
demodulation and frequency synthesis functions, presently implemented
with analog circuits, will be replaced with digital GaAs and CMOS circuits.
Insertion of high-speed digital GaAs circuits will result in eliminating several
radio frequncy modules, increasing the reliability and radiation hardening,
and eliminating critical tuning components, resulting in better protection of
soldiers on the battieground.

Sample of the GaAs Insertion Database




GaAs Insertion Database

Major Technical Challenge(s):

Program Phases and Dates:

Major Millestones:

Funding by Fiscal Year:

Funding by Program Phase:

Phase I-Replacing Analog Circuitry with Digital
Circuitry

Phase I - Develop DDSM, perform a 6 month
Demodulator trade study, implement Digital Signal
processing Demodulator, and Test Models.

Phase II - Add RF, Power Supply, and
SINCGARS brassboards to compiete the enhanced
AN/PRC-126 brassboard.

Phase [II - Upgrade the enhanced AN/PRC-126

brassboard to a final configuration for evaiuation
testing.

Study/Design Completion of
Demodulator/March-April 1990

FY 89-441,986; FY 90-1,128,154;
FY 91-426,836




DEFENSE ADVANCED RESEARCH PROJECTS AGENCY

1400 WILSON BOULEVARD
ARLINGTON, VA 22209-2308

May 21, 1991

MEMORANDUM FOR CONTRACT PROGRAM MANAGERS
SUBJECT: Contract Funding Questionnaire - DUE _JUNE 21, 1991

Please gather and provide the funding and expenditure information requested in the artached
quesnonnaire. It is critical to us that you provide your data in the atached format and adhere to the
June 21, 1991 deadline. We need this information for two reasons: to process your FY 1992
incremental funds, if any, and to defend against budget cuts based on siow expenditure. It is
expected that this request does not necessitate additional effort, above the scope of the contract,
on your part. If you feel it does please call me.

If you do not have a specific piece of information, please include your best estimate and note it
as such. Dawn Tate or Dan Butler should be able to answer any questions you may have about this
request. They can be reached at Booz, Allen & Hamilton, (703) 528-8080 extensions 16 and 18.

The funding questionnaire shouid be filled out and returned by fax to Dawn no later than
June 21, 1991.

Thank you in advance for your timely assistance.

Sincerely,

L A Lpt]

Sven Roosild
Deputy Director, Microelectronics
Technology Office




DARPAJ;:&;",‘_ Arati Prabhakar Contract Number: F3361588C5448

Start Date: September 1, 1988
DARPA Line:  Be21EQ1100, BE21Y01100
ARPA Order
Number: 217
Contract Title: Semiconductor Manufacturing
Contractor:  Texas instruments Agent: AFWRDC

Financial POC: Steve Moreland

Program Manager: Ppggp Doering
Fin Phone: (214) - 995 - 2634

PM Phone: (214) 995-2405

PM Fax: Fin Fax: (214)-995 - 6801
Fin Address:
Address:  pO. Box 665012 F O ox 655012
MS 944

13500 N. Central Expressway Dallas , TX 76265

Dalias, TX 75265

Principie
Investigator(s): Contract Cost: $112,543,770
Pl Phone: End Date: October 31, 1993
Pl Fax:

May 31, 1991
or as of:

Sept. 30, 1991f Dec. 31, 1991
(estimate) (estimate)

Sept. 30, 1990 | Dec 31, 1990

. ————— - S ——— e testiemttsttteaie

Obligated

$19.745 m $29,809 $37,000 $40,000
Expenditures

N
Nor eliabie $1.600 $2,000 $2.000 $1,600 $1,400
OBL - EXP $3.488 $2.890 $7.500 $309 m

it (OBL-EXP-NCC) for December 31, 1990 and/or December 31, 1991 is more
than 0, please provide an expilanation why the funds were/will be remaining

1. Mod in work to reduce 10 $86,000,000

2. Contract is Cost Share 62% / 32%, Numbers represent 68% of total cost incurred

Sample page of funding questionnaire




APPENDIX 5

Articles

Dan Butler, Booze Allen's GaAs Program Manager, co-authored with
Vitesse's Al Joseph and Arati Prabhakar, DARPA GaAs Program Manager, the
following article, which was published at the IEEE GaAs Symposium.




DIGITAL GALLIUM ARSENIDE (GaAs) UPGRADES
FOR IMPROVED MILITARY SYSTEMS CAPABILITIES

A.S. Joseph
Vitesse Semiconductor Corp.
Camanilo, CA 93010

Daniel H. Buder, Jr.
Booz, Allen and Hamiiton Inc.
Arlington, VA 22209

Arari Prabhakar
Defense Advanced Research Projects Agency
Arlingon, VA 22209

Introducrion
In 1976 an enthusiastc GaAs engineer at a major acsrospace
firm. rying 10 convince a product manager to pian for a GaAs
inseruon, was shocked 10 iearn that the system he was after had yet
to be converted from germamum to siicon. This type of story
probabiv could be told about every emerging technology. The

process of inseruon 1s panfully slow: the wansistor swruggied
against the vacuum tube as did silicon against germanium.

Today, the first generanon of digital GaAs microelectronics is
here: high-yield logic and memory circuits with sufficient inte-
gration level and performance for some classes of applications are
available from muitiple suppliers. Users are beginning to expiore
ways to exploit digital GaAs in both commercial and defense
systems. This paper describes the present state of the technology
in detail. including exampies of yields and fabricarion costs from
one of the U.S. commercial vendors. [t then focuses on a group
of 11 digital GaAs upgrades to fielded military systems that
defense systems conwactors are demonstrating under DARPA
support, with a discussion of the military benefits and cost
reducuon that these upgrades will provide.

C S ¢ Digital GaAs Tect

Digital GaAs ICs are designed, processed. and packaged like
silicon ICs. typically by silicon-trained engineers using nearly
identcal process equipment. design tools. and workstauons.
Today, commercially avaiiable GaAs components provide up to
four ames the speed performance at less than hailf the power for
the same device cost as compared to the highest performance
commercially available silicon. They are orders of magnitude
harder to total ionizing radiation dose and can operate over amuch
wider te range. Because these GaAs ICs typically
require only 8 to 11 mask levels. compared to 18 or more mask
levels for state-of-the-art ECL and BICMOS. they also offer

tremendous potential for even greawer performance in future
generanons.

Figures 1 and 2 examine the progress in yield in one commer-
cial digital GaAs manufacturing iine, Vitesse Semiconductor
Corp. Today. Vitesse is able to produce chips with complexities
of 4,500 gates (16,000 transistors) at yields in excess of 50%.
Greater complexity is aiready planned: 30.000-gate chips should
be in production by the time this paper is published. Figure 3 gives
a cost companson berween an available GaAs gate array and its
ECL counterpart. Because it requires so few mask levels, the
GaAs circuit costs less (0 manufacture, despite the higher wafer
cost and slightly higher processing cost for each mask level.

Digital GaAs ICs are available from several suppliers. Com-
mercial companies GigaBit Logic, Triquint, and Vitesse offer a
variety of logic chips, ASICs, and memories. Such companies as
McDonneli Douglas, Rockwell, and Texas Instruments aiso have
digital GaAs production capability for VLSI circuits. For now,
the U.S. digital GaAs indusuy plays a leading role in global
production. A solid merchantmarketis establishing itself, and the
long-awaited “hockey stick” upturn is starting. During this
period. it is critical that the United States not lose the dominant
role to off-shore onslaught.

Digital Giaas for Defense Systems: Inserrion Trend

Military systems are notoriously siow to expioit new tech-
nologies; 15 to 20 years often pass before a new capability is
fielded. Suchlong delays are unheaithy for both user and supplier.
Dated technoiogy in the field cannot effectively offset our poten-
tial adversaries’ numerical advantage. And slow-developing
military markets often drive emerging technologies off shore,
because small entrepreneurial U.S. companies cannot wait a
decade or more for orders.

Digital GaAs technology today is at a crossroads. In the last
few years, systems designers have begun to explore digital GaAs.
Many companies have one of twoengineers who are following the
technology and, in some cases, beginning to design GaAs circuits
and subsysiems. However, if business as usual prevails, the

CIRCUIT TRANSISTORS SIZE (MILS) DIE/WAFER | LOT YIELD BEST WAFER | FAB SINCE
1500 GATE ARRAY 8000 137 X 159 176 68% 87% 5/87
4500 GATE ARRAY 16,000 280 X 160 88 51% 7% 11/87
15K GATE ARRAY 60.000 280 X 335 44 19% 47% 11/88
4K SRAM 50,000 85 X 90 420 22% 3% 5/89
Figure 1. Lot and wafer vields for Vitesse gate arravs and memornies. Gate array implementanions are {or Customer circuits with

80-90% uulizanon. Source: Vitesse Semiconductor Corporarion.
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Figure 2. Yield progress for Vitesse gate arrays. Source:
Vitesse Semiconductor Corporanon.

GaAs Estimated

vSC4as00 | SiECL
YIELD
DIE/WAFER 160 200
WAFER YIELD 85% 85%
DIE YIELD 40% 25%
ASSEMBLY YIELD 0% 90%
TEST YIELD 85% 85%
PROCESS MASKS 9 18
COST
WAFER COST $ 300 $ 60
PACKAGE £OST 20 20
TEST COS ™~ 5 s
PROCESS COST PER MASK LEVEL 50 40
COST/PROCESSED WAFER 750 780
COST/YIELD WAFER 882 918
COST/GOOD DIE 13.78 18.35
COST/ASSEMBLED PART 37.53 42,61
COST/GOCOD PART 4416 50.13

Figure 3. Cost analysis of VSC4500 GaAs gate array

versus an esumate of a comparable
complexity commercial ECL array. Source:
Vitesse Semiconductor Corporanon.

typicali 15 to 20 vears will pass before most m“t.hese iniuai efforts
lead 10 advanced capabilities 1n the field.

Through its invesmments 1n research and manufacturing,
DARPA has piayed a pivotal roie in bringing digital GaAs 1o its
present state of matunty. To overcome the “chicken-and-egg”
syndrome and accelerate the insertion process. DARPA last year
initiated a new program to upgrade fielded military systems with
digitai GaAs. Because technology upgrades can often provide
substantial benefits at a fracion of the cost of
developing and deploying a new piatform, they are a compelling
alternatve in a time of shrinking defense budgets. Furthermore,
upgrades can accelerate market development by puming new
circuits in the field faster than developmental systems.

DARPA asked companies for their best ideas for expioiting
currently available digital GaAs in upgrades. Bidders were
allowed to select digitai GaAs creuits from anv viable source. and
applications could be in any existing Army, Navy, Air Force or

other DoD system. Significant military advantages were sought
from the insernon of digital GaAs. e.g.. improvements in mission
performance. system reliability, or cost benefits. In addition, a
major aspect of the seiection of projects hinged on the systems
users. The Service organization responsible for the system was
required 10 commit to participate in the demonstration; test the
prototype; and go forward with qualification, procurement, and
installation upon successful demonstration.

Twentv-four companies responded with a total of 43 propos-
als. Bidders were primarily defense systems companies, and all
but four of the bidders had no digital GaAs manufacturing effort
in-house. Among them, they proposed using digital GaAs circuits
fromevery U.S. manufacturer. From this group. DARPA selected
11 projects based on technical merit. military utility, the probabil-
ity of achieving inseruon. and the interest of the reievant system
program office. Figure 4 lists the projects and the expected
systems benefits offered by GaAs. Added capabilities include
enhancements in signal and data processing capabilities, radar
resoluton, jamming efficiency and survivability. Impiemenang
these improvements requires digital GaAs for high speed process-
ing within the power. weight, and volume constraints of the
exisung plagorms.

Several rends emerge from this group of inserdons. Some are
typical of any new elecmonics technology:

* To get a significant military advantage from a digital GaAs
upgrade. it is necessary 10 conszuct a new board or box. While
drop-in chip replacements may add some capability, the advan-
tage typically is not subsmandal enough to justify the effort in-
volved in installing the upgrade.

* Because of compromises that are necessary 10 accomplish
the upgrade. the digital GaAs subsystems that will be constructed
in this program will not, in general, represent the state of the art of
electronic system capability. Many of the demonstrations will
have one or more GaAs technologies working with CMOS and/or
ECL circuits, so that level shifting will be required. In each
project. specific size, weight, and power restrictions will limit the
overall capability. But despite these compromises, digital GaAs
can make a substantal difference to the uscrs.

* With few exceptions. companies without intemal digital
GaAs manufacturing capabilities chose to get ICs from commer-
cial chip vendors Vitesse Semiconductor, TriQuint Semiconduc-
tor, and GigaBit Logic. The commercial availability of digital
GaAs from multiple sources is very appeating to the user commu-
nity and shoulid significantly speed the technology’s acceptance.

Engineenng and business directions analogous to these have
emerged for other technologies such as VHSIC. The following
are some early trends that are specific to digital GaAs technoiogy:

* The most wide-spread immediate need for digital GaAs in
military is for muicroelectronics components that operan
as fast as ECL but consume less power. Most of the DARPA
insertion projects will provide an electronic function that could be
implemented in silicon technology but wouid require more space,
weight, and/or power than is available aboard the platform.

* Despite the fact that GaAs ICs still often cost more than
silicon chips. costsavings can be realized at the board or box level.
This results from the potential to reduce the number of boards that
are needed because the GaAs chips uperate faster. or to reduce the
packaging complexity because thermal problems are simpier.




COMPANY SUBSYSTEM PLATFORM AND GaAs PAYOFF
APPLICATION
E-SYSTEMS DISTRIBUTED ARRAY AF RC-135 PROCESS SiX TIMES AS MANY SIMULTANEOUS
PROCESSOR RECON A/C SIGNALS AT 300 LBS LESS WEIGHT
E-SYSTEMS MODEM AND FREQUENCY | ARMY AN/PRC-126 ANTIWJAM FREQUENCY HOPPING:
SYNTHESIZER COMMUNICATIONS COMPATIBILITY WITH SINCGARS
GRUMMAN RADAR PROCESSOR NAVY E-2C AN/APS-145 45% GREATER RANGE: 35% SMALLER TARGETS
AEW RADAR IN CLUTTER; 40% FEWER FALSE TARGETS
HONEYWELL DIGITAL MAP COMPUTER | NAVY/MARINE CORPS REAL-TIME MISSION REPLANNING:
TACTICAL A/C NAVIGATION | LOW-ALTITUDE TERRAIN AVOIDANCE
ITT AVIONICS DIGITAL RF MEMORY ARMY AN/ALQ-136 COUNTER NEW THREATS WITHIN
AIRCRAFT ECM WEIGHT AND POWER CONSTRAINTS
KOR ELECTRONICS DIGITAL RF MEMORY NAVY ULQ-21 LOWER UNIT COST AND IMPROVED TRAINING
TARGET DRONE ECM REALISM
MARTIN MARIETTA SIGNAL PROCESSOR ARMY RF HELLFIRE LOWER UNIT COST AT REDUCED WEIGHT AND
MISSILE SEEKER VOLUME: IMPROVED LETHALITY
MARTIN MARIETTA ON BOARD PROCESSOR SPACECRAFT INCREASE FROM 75 MOPS TO 560 MOPS WITH NO
CHANGE IN SOFTWARE
McOONNELL DOUGLAS IMAGE PROCESSOR ARMY OH-580 TRACK-WHILE-SCAN: MOVING TARGET
SCOUT HELICOPTER INDICATOR; MULTIPLE TARGET TRACKING
SANDERS ASSOCIATES SIGNAL PROCESSOR NAVY ANALQ-126B COUNTER NEW THREATS WITHIN
TACTICAL A/C ECM WEIGHT AND POWER CONSTRAINTS
TEXAS INSTRUMENTS SIGNAL PROCESSOR NAVY P-3C ANJAPS-137 SIGNIFICANT IMPROVEMENT
RADAR IN ISAR IMAGE RESOLUTION

Figure 4.
lower cost than competing upgrade approaches.

* Today’s GaAs logic can solve a multitude of immediate
problems very well. However, users tend to find littie need for
GaAs memory beyond the advantage it may offer when used with
GaAs logic 10 avoid level shifting.

05t Savings From Digital GaAs lnsemi

As Figure 4 shows, each of the 11 upgrades will add a
militarily significant capability 10 its platform. However, the
greatest defense advantage lies in the cost savings that such up-
grades allow.

The cost reductions come in many forms. First. upgrading
system capability through advanced technology inserton can
extend the useful operatonal life of asystem. This means that the
initial investment in the system can be amortized over a longer
period. and development of an entirely new system can be
postponed until other forces - radically changing threat, new
mission requirements — dictate a costly new research, develop-
ment, and acquisition program. Second., the introduction of new
technoiogy into existing plarfarms can mean that fewer of the
platforms are needed to perform the existing missions, or that
additional missions can be performed with the same number of
platforms because of improved performance and enhanced sur-
vivability. The realities of today’s defense budgets often mean
that therequired number of systems cannot be acquired even when
a program survives the budget curning process during its R&D

DARKPA's digital GaAs insertion projects and their benefits to military systems. All improve system performance at

phase. Finally, DARPA's digital GaAs insertions demonstrate
that in many instances increased system capability can be ob-
tained at lower subsystem cost, 5o that the upgrades themselves
can be accomplished cost effectively.
Conclusion

While they clearly are not exhaustive of all possible military
applications of digital GaAs. the 11 DARPA projects can serve as
trailblazers. They adkiress a variety of military application areas,
including weapon, communications, inteiligence, and electronic
warfare systems. In the process of compieting the demonstra-
tions, participating companies will build design and test capabili-
des. interfaces t0 foundries, and. most important, engineering
staffs with experience in digital GaAs. Similarly, DoD agencies
will gain experience with the technology and its benefits. This
infrastructure will play a vital role in future exploitation. Mean-
while, both commercial and developmenal digital GaAs capa-
bilides contnue t0 grow. Companies project 50,000-gate arrays
and 64K SRAMsS in the next few years. Special circuits —
including 200-MHz 32-bit RISC microprocessors, high-speed
A/D converters, and dose-rate/SEU hardened parts— willalsoex- »
pand the range of useful devices. These technology and manufac-
turing advances, coupled with the initial demonstrations of digital
GaAs sysiems capabilities, should open the door for a far greater
number of uses for digital GaAs.
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FORM 298

The required DoD Form 298.
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